EPA Region 5 Records Ctr.

IR

358801

I. HEADING
Date : July 26, 1993 @ 09:00 EST
From : Joseph Fredle, 0OSC, U. S. EPA Region V, EERB RS I
To : D. Dietrich=-ATTN: T. Jhonson,OSWER,Wash.D.C...(EPA5511)

R. Karl, USEPA, EERB. Chicago, IL.......FAX 312/3539176
R. Power, USEPA, EERB, RS I, Grose Ile, MI....(EPA9577)

L. Leveque, USEPA, OPA, Chicago, IL..... FAX 312/3531155
S. Glade, USEPA, ORC, Chicago, IL....... FAX 312/8860747
K. Klouse, Ohio EPA, Columbus,OH...... eesssssesVIA FAX
D. Osterfeld, Ohio EPA, Columbus, OH............VIA FAX
J. Crawford, Ohio EPA, Dayton,OH....... eeeese.e-VIA FAX

Subject: Polluti:~ Rer:srt To. New Carlisle Drums Site
New Carlisle, Clark County, Ohio.

POLREP #: 2

II. BACKGROUND:
Sice No.: SM
Delivery Order No.: 3¢Ul=(¢3=-327
Response Authority: CERCLA
NPL Status: No
Start Date: July 19, 1993

IIXI. RESPONSE INFORMATION:
A) Initial situaticn:

The New Carlisle Drums Site consists of two semi-trailer
located at two different locations; one at Lower Valley Pike
(Site# 1) and Site# 2 at Liberty Road, 25 Ft. away from a
residential area in New Carlisle, Ohio. There are approximately
130 55-gallon drums, 100 5-gallon containers, and paint cans
containing flammable liquid, flammable solids, paint sludge,
corrosivas, and, mercury-based paints.

B) Ac.icn Taken (July 20-24, 1993):
The following actions were accomplished:

* Treatment of all 5-gallon and other smaller
containers (approximately 400 containers)located at Site#1l.

* Completed the staging and consolidation of 37 55-gallon
drums of flammable, paint sludges, and corrosive wastes.

* Prepared an adequate staging area in preparation to stage
and consolidate drums out of both Site# 1 & 2 trailers.



C) Future Action:

®» Continue staging and consolidating drums out of Site# 1
trailer.

* Transport all hazardous waste containers from Site# 2
location to Site# 1 ( refer to POLREP# 1) for further
treatment and/or consolidation for disposal purposes.



